SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:58PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 197 Const Calendar Day: 763 Date: 11-Oct-2011  Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 60 -70
Precipitation None Condition Partly cloudy

Working Day If no, explain:

Diary: Dispute
Work description.

[]

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-2171R01, "PWS Restraint System at Pier W2".

» ABF-2283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

INSTALLATION:

*The ABF crews completed the entrance from Pier W2 to the scaffolding located at the south side of Pier
Ww2.

*The ABF crews replaced all the new valves, Manual 4-Way 3 Position Closed Center, with the old ones,
The ENERPAC representative, Mr. Michael Sheehan, was present in the morning for 3 hours. The new
and old valves are shown in the pictures. More work is done on the hydraulic jack system hoses and
secured to the framing system at different locations.

*The Electrical work is being continued, two shut off limit switches are installed at both ends of the trolley
rail beam ends, the wiring is connected to the control panel. As the trolley reaches these switches, the
PWS hauling system is shut down. The ABF electrician is setting up a remote control key for operation of
the hauling rope winch.

» The ABF crews removed the scaffolding of one of the K-Hinges of the E-line and transferred it to the
South side Hinge-K of the W-line. The scaffolding makes possible for the ABF crews to install the
Macalloy rod caps.

2- The attached pictures show the detail of the performed activities.

ABF crew involved in the Secondary hauling system
Hydraulic Jack system:

-Gene Pratt

-Eulises Torres

- Johnaton Canites

-Michael Sheehan (from ENERPAC)

Electric wiring and installing switches
-Ron Knarr
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Tuesday

-Michael Ford

Entrance to the Scaffolding:
-Froylan Ruiz

-Jose Prado

-Pedro Garcia (Scaffolding)

Replacing the scaffolding of the Macalloy rods:
-Kevin Karber

-Edwardo Jimenez

-Mike Draper

- Kevin Alger (Crane Op.)

AMERICAN BRIDGE/FLUOR, A JV

Equipment:
-Crane Grove RT 890E
04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator OTH KEVIN ALGER 3.00 2.00 0.00 5.00 D
Ironworker JNM MICHAEL DRAPER 0.50 2.00 0.00 2.50 D
Ironworker JNM EDUARDO JIMENEZ-PADILLA 2.50 0.00 0.00 2.50 D
Ironworker FOR KEVIN KARBER 3.00 2.00 0.00 5.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHAN CANITES 8.00 2.00 0.00 10.00 D
Mechanic JNM MICHAEL FORD 8.00 2.00 0.00 10.00 |:|
Operator JNM EULISES TORRES 7.00 0.00 0.00 7.00 D
RON KNARR 8.00 2.00 0.00 10.00 D
Mechanic FOR GENE PRATT 7.00 2.00 0.00 9.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0280406 No
400 000 000 0.0 []
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle
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Manual Valve
Ay 3-Position
Closad Cantar

ENERPAC@
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